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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: April 21, 2018 to April 27, 2018 

 

Sitework:   

� Finished pouring climbing wall 

and started backfilling 

foundation 

� Continued ballfield seating 

foundation backfill 

� Continued planting trees on 

riverbank 

� Continued grading detention 

ponds on south side of 

ballfields and started placing 

topsoil 

� Continued placing and tilling 

compost material on riverbank 

areas 

� Backfilled building for final 

grade beams and concrete slab 

� Continued pouring river walks 

and ballfield entrance 

sidewalks 

� Started stripping material in 

northeast detention pond 

� Continued drilling and setting 

outfield fence posts 

� Started prepping for 

pedestrian light pole 

foundations 
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Other: 

� City of Evans staff tours  

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Finish concession building 

foundations 

� Continue subgrade for 

playground area 

� Finish pouring concrete river 

walks  

� Continue concrete sidewalks 

and start curb and gutter 

� Continue center ballfields 

concrete prep 

� Continue soil amendment at 

riverbank 

� Continue foundations for 

shade structures 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 

 
 

 

 

 

 
 

 


